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March 23, 2004

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

LLos Angeles, CA 90012

Dear Supervisors:

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
APPROVAL OF CHANGE ORDER - SCHEDULE RECOVERY
SPECS. 6550; C.P. 70787

SUPERVISORIAL DISTRICT 1

4 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT
YOUR BOARD:

Approve and authorize the Director of Public Works to execute a change order to
Contract PW-12641 with McCarthy/Clark/Hunt, a Joint Venture, for the LAC+USC
Medical Center Replacement Project, to resequence and accelerate work to
recover 65 calendar days of construction schedule delay incurred due to
inaccurate construction documents for a not to exceed amount of $850,000, and
extend the contract completion date 50 days to March 12, 2007.

REASON AND SCOPE

Unforeseen Condition ] Regulatory Agency Requirement ]
Drawing Coordination X Previously Approved Scope Change [ |

Errors and Omissions X
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Public Works and the contractor completed an impact analysis of project change issues
on March 8, 2004, and we agree the project has been delayed a total of 115 calendar
days due to rain, wildfires, structural steel gusset plate changes, waterproofing changes
for the concrete slab-on-grade, and changes required to accurately locate depressions
for equipment in various floors of the Inpatient Tower building. We informed your Board
of the potential for a delay impact associated with the gusset plate issue in a Change
Order approved by your Board on September 23, 2003, and indicated that we would
return to your Board with final negotiated change impact and delay costs. We also
indicated the potential for delay associated with rain, wildfires, and concrete slab issues
in the January 2004 project monthly report to each of you.

Of the total potential 115-day delay impact, nine days are due to rain that precluded the
contractor from conducting construction work since beginning construction on April 1,
2003, and three days are due to wildfires experienced in October 2003, that shut down
fabrication of structural steel for the Inpatient Tower building at the contractor's San
Bernardino factory. The rain and fire delay days will be granted to the contractor as part
of our proposed delay impact recovery agreement. Thirty-eight days of delay are due to
structural steel gusset plate and concrete slab issues. As authorized by your Board on
September 23, 2003, we executed a change for the direct costs attributable to the gusset
plate change within the authority granted in the amount of $449,336. The remaining 65
days of delay are attributable to the County's architect for insufficient concrete slab
waterproofing and inaccurate depressed concrete slab details that prevented the contractor
from placing the slab-on-grade while multiple revisions to the drawings were developed by
the architect to address the issues. The construction delay impact associated with these
changes is summarized in the table below.

Delay Cause Delay Days Recovery Cost
Rain 9 non-compensable
Fires 3 non-compensable
Inpatient Tower Gusset Plates 36 non-compensable
IPT Slab-on-Grade/Slab-on Metal Deck (concurrent) 2 non-compensable
Inpatient Tower Slab-on-Grade/Slab-on-Metal Deck 65 compensable
Total Potential Delay 115 calendar days

Phase | Recovery Plan <G5> $850,000.00

Total Remaining Delay 50

Proposed Revised Project Completion Date March 12, 2007

Phase Il Recovery Potential <50> calendar days non-compensable

The contractor has reported that the cost of delay due to the combined costs of the
contractor's overhead and staff for the delay impact associated with this change is
approximately $111,000 per day. Rather than accept this delay cost, estimated by the
contractor at $7,215,000 for the 65-calendar-day delay, we will direct the contractor to
resequence and accelerate the work to recover this time. Working with the contractor,
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we have developed a Phase | plan to recover the 65 days at a cost to the County not to
exceed $850,000, which basically represents overtime for the next three months along
with resequencing key work activities to recover this portion of the delay. Therefore,
with approval of this plan, the new project completion date would be delayed 50 days
from January 21, 2007, to March 12, 2007. This work is considered to be within the
scope of the project, and approval of this action will not require an increase to the
project budget. The recommended action will be funded from the construction
contingency budget described below.

No further recovery opportunities are available at this stage of construction. However,
there appears to be opportunity in the future phases of construction. In the next few
months, we and the contractor will work jointly to recover all or a portion of the
remaining 50 calendar days of delay at no cost to the County and will return to your
Board by September 2004 to describe our progress.

BACKGROUND

The underlying cause of the 65-day construction delay is the time required for the
County's architect to coordinate complete and accurate responses to the contractor's
questions regarding waterproofing details and dimensioning of depressions in concrete
slab work areas of the Inpatient Tower building. The contractor was unable to begin
placing concrete until these issues were resolved, and the rainfall during the week of
March 1, 2004, has exacerbated the problem. The concrete slab inconsistencies also
precluded the contractor from working on the upper levels of the Inpatient Tower
building. All parties have worked diligently to resolve these discrepancies, and all
known issues have now been resolved.

To date, 376 changes have been executed with an aggregate value of $1,665,867. This
represents 0.3 percent of the total $497,883,000 construction contract value. We are
approximately 25 percent complete on this project as of March 18, 2004. We will
continue to aggressively manage and improve our change management services in an
effort to mitigate project costs and schedule delay impact. The Chief Administrative
Office and Public Works have reviewed this matter with the Project Advisory Committee.
This recommendation represents a settlement of all current compensable delay impact
issues and represents our collective opinion of best value to the project at this time.

Any delay to critical path construction activities results in a delay to completion of the
project. The contractor is prepared to implement the recovery plan, and your Board's
approval of this action will allow us to instruct the contractor to begin.
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CONTINGENCY BUDGET SUMMARY

CHANGE SUMMARY
Board-Approved Executed Change Impact of This Remaining Percentage
Contingency Budget Orders Action Contingency Budget Remaining
$39,488,624 $1,665,867 $850,000 $36,972,757 93.6%
CONCLUSION

Please return one adopted copy of this letter to the Chief Administrative Office (Capital
Projects Division) and Public Works.

Respectfully submitted,

S
P

@M S A. NOYES 4

Director of Public Works
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Department of Health Services
Office of Affirmative Action Compliance
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DAVID E. JANSSEN
Chief Administrative
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